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COUNTY OF ADAMS, IL.

PROGRAM / PROJECT NAME AMOUNT AWARDED TOTAL SPENT TO DATE REMAINING AMOUNT PERCENT COMPLETE  DIFFERENCE IF COMPLETE NOTES

Adams Co.Fair Waste Water 40,000.00$                           -$                                       40,000.00$                           0%

Courthouse Digital Comm Board 40,000.00$                           -$                                       40,000.00$                           0% Reviewing Bids 04/29/2025…. 06/11/2026 - talking w/ vendor..ran

Quincy Riverfront -$                                       -$                                       -$                                       0%

Adams County Childcare 250,000.00$                        105,000.00$                        195,000.00$                        42% Issued Payment #1 07/14/2025, Payment #2 05/11/2026

Adams Co. Housing Programs 1,000,000.00$                     597,250.00$                        402,750.00$                        60% ESG, MAYS, NEISEN, DYE, SHAFFER, POWELL, RUPP 1, PAID OUT

Payson Water Tower 350,000.00$                        350,000.00$                        -$                                       100% In Progress; 2ND Payment Issued 10/20/25; FINAL Payment 06/11/26

Adams Co. Restrooms 330,000.00$                        330,000.00$                        -$                                       100% Liberty, Plainville, Camp Point Complete

Not-for-Profit 685,192.77$                        683,192.77$                        -$                                       100% 2,000.00$                             PROJECT COMPLETED - per Bret A.

CCR - Tabulators 258,750.00$                        258,000.00$                        -$                                       100% 750.00$                                 PROJECT COMPLETED - per Ryan N.

Courtroom - IT Hardware 17,100.00$                           17,072.00$                           -$                                       100% 28.00$                                   PROJECT COMPLETED - per David H.

Courtroom - IT Upgrades (C/O) 4,557.00$                             4,556.92$                             -$                                       100% 0.08$                                     PROJECT COMPLETED - per David H.

ACE Program (2021) 50,000.00$                           50,000.00$                           -$                                       100%

ACE Program (2022) 50,000.00$                           50,000.00$                           -$                                       100% In progress

Adams Co. Fair 177,000.00$                        177,000.00$                        -$                                       100%

Adams Co. Fair Restrooms 250,000.00$                        250,000.00$                        100% PROJECTED COMPLETED. Per Brad K. 

Adams County - Parking Lot F 90,000.00$                           90,000.00$                           -$                                       100% Issued Payment 09/08/2025

Bellwether 20,000.00$                           20,000.00$                           -$                                       100%

Circuit Clerk - Scanning 66,140.38$                           54,703.00$                           -$                                       100% 11,437.38$                           PROJECT COMPLETED - per Lori G.

Clayton Water Main 200,000.00$                        200,000.00$                        -$                                       100%

Clayton Water Tower Reno 225,000.00$                        225,000.00$                        -$                                       100%

Co. General Reimbursement 703,068.48$                        703,068.48$                        -$                                       100%

Courtroom - IT Upgrades 200,717.00$                        197,193.00$                        -$                                       100% 3,524.00$                             PROJECT COMPLETED - per Scott L.

Election Judges 12,000.00$                           12,000.00$                           -$                                       100%

Highway Extension 225,000.00$                        143,270.00$                        -$                                       100% 81,730.00$                           PROJECT COMPLETED - per Jim F.

Housing Study 7,500.00$                             7,500.00$                             -$                                       100%

IT - Antivirus Protection 3yr 81,310.00$                           81,310.00$                           -$                                       100%

IT - Data Center 1,396,567.50$                     1,382,751.46$                     100% 13,816.04$                           Completed.

JDC - HVAC (1) 99,000.00$                           115,390.66$                        (16,390.66)$                         100% Balanced Each other Out

JDC - HVAC (2) 1,400,000.00$                     1,383,609.34$                     16,390.66$                           100% Balanced Each other Out
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COUNTY OF ADAMS, IL.

PROGRAM / PROJECT NAME AMOUNT AWARDED TOTAL SPENT TO DATE REMAINING AMOUNT PERCENT COMPLETE  DIFFERENCE IF COMPLETE NOTES

Liberty Water 59,500.00$                           59,500.00$                           -$                                       100%

Lima Water 200,000.00$                        200,000.00$                        -$                                       100%

Mendon Lift Station 130,778.00$                        130,778.00$                        -$                                       100%

Mill Creek Water 270,000.00$                        270,000.00$                        -$                                       100%

Public Defender - Software 55,000.00$                           41,810.21$                           -$                                       100% 13,189.79$                           PROJECT COMPLETED - per Ryan N.

RA Reimbursement 2,500.00$                             2,500.00$                             -$                                       100%

Sheriff - EIFS 577,400.00$                        577,400.00$                        -$                                       100%

Sheriff - Filing Cabs 20,000.00$                           20,000.00$                           -$                                       100%

Sheriff - Jail Van 52,996.85$                           52,996.85$                           -$                                       100%

Sheriff - Laptops 102,984.00$                        102,984.00$                        -$                                       100%

Sheriff - OT 110,000.00$                        110,000.00$                        -$                                       100%

Sheriff - Vests 88,000.00$                           88,000.00$                           -$                                       100%

South Qcy & Levee Drainage Dist. 50,000.00$                           50,000.00$                           -$                                       100%

TTFD - AED 2,500.00$                             2,500.00$                             -$                                       100%

Ursa Water 400,000.00$                        400,000.00$                        -$                                       100% Check Cut 01/2026

Village Of Camp Point Water 75,000.00$                           75,000.00$                           -$                                       100%

Village of Columbus 120,000.00$                        120,000.00$                        -$                                       100% First Reim Cut on 09/08/25.. 10/29 Final Check Cut…ran

ACHD - HVAC 1,626,950.00$                     1,782,374.42$                     (155,424.42)$                       110% (155,424.42)$                       PROJECT OVERBUDGET - Board Approved

Adams Co. Elevators 706,004.00$                        818,045.29$                        (112,041.29)$                       116% (112,041.29)$                       PROJECT OVERBUDGET - Board Approved

.

TOTALS 12,878,515.98$                   12,391,756.40$                   410,284.29$                        96% (140,990.42)$                       
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