
Printed: 11/20/2025 at 9:58 AM ARPA EXPENSE REVIEW
COUNTY OF ADAMS, IL.

PROGRAM / PROJECT NAME AMOUNT AWARDED TOTAL SPENT TO DATE REMAINING AMOUNT PERCENT COMPLETE  DIFFERENCE IF COMPLETE NOTES

ACE Program (2021) 50,000.00$                          50,000.00$                          -$                                      100%

ACE Program (2022) 50,000.00$                          42,473.72$                          7,526.28$                            85% In progress

ACHD - HVAC 1,626,950.00$                    1,782,374.42$                    (155,424.42)$                      110% (155,424.42)$                      PROJECT OVERBUDGET - Board Approved

Adams Co. Elevators 706,004.00$                        818,045.29$                        (112,041.29)$                      116% (112,041.29)$                      PROJECT OVERBUDGET - Board Approved

Adams Co. Fair 177,000.00$                        177,000.00$                        -$                                      100%

Adams Co. Fair Restrooms 250,000.00$                        250,000.00$                        100% PROJECTED COMPLETED. Per Brad K. 

Adams Co. Housing Programs 1,000,000.00$                    202,025.00$                        797,975.00$                        20% GROW ADMIN II - Paid Out

Adams Co. Restrooms 330,000.00$                        210,000.00$                        120,000.00$                        64% Liberty, Plainville Complete… Camp Point Design

Adams Co.Fair Waste Water 40,000.00$                          -$                                      40,000.00$                          0%

Adams County - Parking Lot F 90,000.00$                          90,000.00$                          90,000.00$                          100% Issued Payment 09/08/2025

Adams County Childcare 250,000.00$                        55,000.00$                          195,000.00$                        22% Issued Payment #1 07/14/2025

Bellwether 20,000.00$                          20,000.00$                          -$                                      100%

CCR - Tabulators 258,750.00$                        258,000.00$                        -$                                      100% 750.00$                               PROJECT COMPLETED - per Ryan N.

Circuit Clerk - Scanning 66,140.38$                          54,703.00$                          -$                                      100% 11,437.38$                          PROJECT COMPLETED - per Lori G.

Clayton Water Main 200,000.00$                        200,000.00$                        -$                                      100%

Clayton Water Tower Reno 225,000.00$                        225,000.00$                        -$                                      100%

Co. General Reimbursement 703,068.48$                        703,068.48$                        -$                                      100%

Courthouse Digital Comm Board 40,000.00$                          -$                                      40,000.00$                          0% Reviewing Bids 04/29/2025….

Courtroom - IT Hardware 17,100.00$                          17,072.00$                          -$                                      100% 28.00$                                 PROJECT COMPLETED - per David H.

Courtroom - IT Upgrades 200,717.00$                        197,193.00$                        -$                                      100% 3,524.00$                            PROJECT COMPLETED - per Scott L.

Courtroom - IT Upgrades (C/O) 4,557.00$                            4,556.92$                            -$                                      100% 0.08$                                    PROJECT COMPLETED - per David H.

Election Judges 12,000.00$                          12,000.00$                          -$                                      100%

Highway Extension 225,000.00$                        143,270.00$                        -$                                      100% 81,730.00$                          PROJECT COMPLETED - per Jim F.

Housing Study 7,500.00$                            7,500.00$                            -$                                      100%

IT - Antivirus Protection 3yr 81,310.00$                          81,310.00$                          -$                                      100%

IT - Data Center 1,396,567.50$                    1,382,751.46$                    100% 13,816.04$                          Completed.

JDC - HVAC (1) 99,000.00$                          115,390.66$                        (16,390.66)$                         100% Balanced Each other Out

JDC - HVAC (2) 1,400,000.00$                    1,383,609.34$                    16,390.66$                          100% Balanced Each other Out

Liberty Water 59,500.00$                          59,500.00$                          -$                                      100%
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Lima Water 200,000.00$                        200,000.00$                        -$                                      100%

Mendon Lift Station 130,778.00$                        130,778.00$                        -$                                      100%

Mill Creek Water 270,000.00$                        270,000.00$                        -$                                      100%

Not-for-Profit 685,192.77$                        683,192.77$                        -$                                      100% 2,000.00$                            PROJECT COMPLETED - per Bret A.

Payson Water Tower 350,000.00$                        197,044.57$                        152,955.43$                        56% In Progress; 2ND Payment Issued 10/20/25

Public Defender - Software 55,000.00$                          41,810.21$                          -$                                      100% 13,189.79$                          PROJECT COMPLETED - per Ryan N.

Quincy Riverfront -$                                      -$                                      -$                                      0%

RA Reimbursement 2,500.00$                            2,500.00$                            -$                                      100%

Sheriff - EIFS 577,400.00$                        577,400.00$                        -$                                      100%

Sheriff - Filing Cabs 20,000.00$                          20,000.00$                          -$                                      100%

Sheriff - Jail Van 52,996.85$                          52,996.85$                          -$                                      100%

Sheriff - Laptops 102,984.00$                        102,984.00$                        -$                                      100%

Sheriff - OT 110,000.00$                        110,000.00$                        -$                                      100%

Sheriff - Vests 88,000.00$                          88,000.00$                          -$                                      100%

South Qcy & Levee Drainage Dist. 50,000.00$                          50,000.00$                          -$                                      100%

TTFD - AED 2,500.00$                            2,500.00$                            -$                                      100%

Ursa Water 400,000.00$                        -$                                      400,000.00$                        0% Waiting for EPA approval

Village Of Camp Point Water 75,000.00$                          75,000.00$                          -$                                      100%

Village of Columbus 120,000.00$                        120,000.00$                        120,000.00$                        100% First Reim Cut on 09/08/25.. 10/29 Final Check Cut…ran
.

TOTALS 12,878,515.98$                  11,266,049.69$                  1,695,991.00$                    87% (140,990.42)$                      
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