



Please complete all sections of this progress report and return it to Chattie Miranda at cmiranda@adamscountyil.gov. If you have any questions or need assistance, please contact us at 217-222-8440 or cmiranda@adamscountyil.gov. Thank you for your participation.

Section 1: Reporting Organization

Organization Name:	Adams County Jail			
Grant Name & Year:	Opioid Settlement Grant/2025			
Reporting Period:	Quarter 1 <input checked="" type="checkbox"/>	Quarter 2 <input type="checkbox"/>	Quarter 3 <input type="checkbox"/>	Quarter 4 <input type="checkbox"/>
Submitted By: (Name and Contact Info)	Brian Curran, bcurran@adamscountyil.gov			
Date of Submission:	3/5/25			

Section 2: Goals & Progress Updates

Goal #	Description	Progress this Quarter	Barriers/Challenges	Next Steps
1	MAT contract discussion		Lead contact with Clarity was out of the office but discussed details	contract review
2				
3				

Section 3: Metrics & Outcomes

How many individuals served this quarter?	0
Key successes or milestones reached:	0
Any changes to the project plan?	0

Section 4: Financial Reporting

Funds used this quarter:	0
Remaining budget:	
Any financial concerns?	

Section 5: Additional Comments & Support Needed

We were waiting for confirmation on how the funds could be used. Once we got that clarification we began discussions with Clarity Healthcare to discuss project start. We set a start goal of April 1, 2025 but Stacey Julifs has been out of the office so we will reconvene once she has returned. All parties think the April 1 start date is obtainable and will begin the MAT project with a small number of participants to work through processes and get an initial idea of the cost.